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@ RESEARCH, DEVELOPMENT and TECHNOLOGY TRANSFER
% j QUARTERLY PROGRESS REPORT (QPR)

Wisconsin Department of Transportation (WisDOT)
DT1241 5/2014

INSTRUCTIONS:
Research principal investigators and/or project managers should complete a quarterly progress report (QPR) for each calendar
quarter during which the projects are active.

WisDOT Research Program Category Report Period (enter year and check which quarter)

] Policy Research Year: 2014

X] Wisconsin Highway Research Program [] Quarter 1 (Jan 1 — Mar 31) [] Quarter 3 (Jul 1 — Sep 30)

[] other: [] Quarter 2 (Apr 1 — Jun 30) X Quarter 4 (Oct 1 — Dec 31)
Project Title WisDOT Project ID
Performance of Pile Supported Sign Structures 0092-14-02

Principal Investigator Name Project Oversight Committee Chair Name Project Start Date (m/d/yyyy)
Andrew Boeckmann Jeff Horsfall 8/8/2013

(Area Code) Telephone Number (Area Code) Telephone Number Original End Date (m/d/yyyy)
573-882-6084 608-243-5993 2/7/2015

Email Address Email Address Current End Date (m/dlyyyy)
boeckmanna@missouri.edu Jeffrey.Horsfall@dot.wi.gov 2/7/12015

Project Schedule Status (check one)
X on Schedule [] on Revised Schedule [] Ahead of Schedule [] Behind Schedule

Project Budget Status

Total Expenditures Current .
Project Budget Quarter Total Expenditures % Funds Expended % Work Completed
$99,999.00 $0.00 $99,999.00 100% 95%

Project Description
Perform a field load test and numerical modeling of two pile groups to investigate load transfer for sign foundations.

Progress This Quarter (includes meetings, work plan status, contract status, significant progress, etc.)

The research team finished Task 3, Data Analysis and Interpretation, and Task 4, Final Report (draft), in this quarter. The
research team completed interpreting the field research data using Ensoft GROUP and wrote about the results in the draft
Final Report, which was submitted in early November. The report was reviewed by the technical review committee. The
research team discussed the results of the committee’s review with Jeff Horsfall by telephone and have implemented
revisions to address the committee comments. The team is currently wrapping up the final version of the Final Report.

Anticipated Work Next Quarter
The research team will submit the final draft of the Final Report in the next quarter. Once the report is submitted, the
research team will schedule and deliver a final presentation to the technical oversight committee.

Circumstances Affecting Project or Budget
Currently, work on the project is underway and is being performed consistent with the research plan and project budget.

Attach / Insert Gantt Chart and Other Project Documentation
The Gantt chart from the research plan is included below. Currently the research team is working on the last step, Report
Revisions and Final Submittal. The project is on schedule, consistent with the Gantt chart.
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4. Final Report

Draft Final Report Submitted October 31, 2014

WisDOT Review

Report Revisions &
Final Submittal

Final Final Report Submitted January 31,2015
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